

# Forecast Schedule of Upcoming Contract Advertisements and Bids by the City of Greensboro Engineering Division

Friday, February 19, 2010

Please note that the dates and contract scope are approximate and subject to change. Contact Donald Saintsing for more information at 336-373-7966 or at donald.saintsing@greensboro-nc.gov

Contract Advertisements and Bid Dates will be published in a Greensboro newspaper with general circulation.

## Contract Advertisement Schedule -- Forecast Only

Page 1 of 7

<b>1/28/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009061</b>	PreBidDate: 2/11/2010	<b>Bid Date: 2/25/2010</b>	Avail. Date: 4/16/2010
<b>Engineering</b>	<b>2008 Annexation Millstream Road Sewer Outfall - Part 6</b>				
<b>P04778A</b>	Sewer Outfall	Millstream Road // From MH#8, approximately 330' west to #5304 Crosswinds Court			
<b>P04778</b>	Sewer Outfall	Millstream Road // 12" sewer outfall from existing 12" sewer line MH01926 approx. 5280' north to 5309 Millstream Road			
<b>1/28/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2010006</b>	PreBidDate: 2/11/2010	<b>Bid Date: 2/25/2010</b>	Avail. Date: 4/16/2010
<b>Engineering</b>	<b>Coating Improvements @ Water Treatment Plants</b>				
<b>P04941</b>	Special	Piping and concrete painting repairs at Lake Townsend Water Treatment Plant // Miscellaneous coating repairs at water treatment plants			
<b>P04940</b>	Special	Piping & concrete painting repairs at Mitchell Water Treatment Plant // Miscellaneous coating improvements at water treatment plants			
<b>2/25/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2008047</b>	PreBidDate: 3/11/2010	<b>Bid Date: 3/25/2010</b>	Avail. Date: 5/20/2010
<b>Engineering</b>	<b>Oka t. Hester Park - Dam</b>				
<b>P04764</b>	Special	Oka T. Hester Park - Dam // Work needed to reestablish ground cover along the embankment and to replace some trees and shrubs.			
<b>2/25/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009074</b>	PreBidDate: 3/11/2010	<b>Bid Date: 3/25/2010</b>	Avail. Date: 5/20/2010
<b>Engineering</b>	<b>Gateway Gardens Left Over</b>				
<b>P04415A</b>	Roadway	Gateway Gardens - Left Over // Construct median left turn lane (left-over style) with concrete island			
<b>P04415B</b>	Sidewalk	Florida Street, East & Lee Street, East // Construct extension of existing curb and gutter and sidewalk along E. Florida Street to intersection with East Lee Street. Needs to coordinated with construction of Gateway Gardens & left turn lane.			
<b>3/4/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009062</b>	PreBidDate: 3/18/2010	<b>Bid Date: 4/1/2010</b>	Avail. Date: 5/20/2010
<b>Engineering</b>	<b>Downtown Greenway - Phase 1-A</b>				
<b>P04898</b>	Sidewalk	Downtown Greenway - Phase I-A // W. Lee St. to Spring Garden St.			
<b>3/11/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009066</b>	PreBidDate: 3/25/2010	<b>Bid Date: 4/8/2010</b>	Avail. Date: 6/4/2010
<b>Engineering</b>	<b>Clifton Road Water Booster Station</b>				
<b>P04902</b>	Special	Clifton Road Water Booster Station // Water Booster Station at the NW corner of Clifton Road and Rucker Street on Parks & Rec. property			
<b>3/11/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009096</b>	PreBidDate: 3/25/2010	<b>Bid Date: 4/8/2010</b>	Avail. Date: 6/4/2010
<b>Engineering</b>	<b>Culvert Replacements - Madison and Rolling</b>				

# Contract Advertisement Schedule -- Forecast Only

<b>P04799</b>	Storm Sewer	Madison Avenue Culvert Replacement // Replace storm sewer pipe between the two Greenway Drives
<b>P04800</b>	Storm Sewer	Rolling Road Culvert Replacement // Replace storm sewer pipe between the two Greenway Drives
<b>3/11/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2010004</b> PreBidDate: 3/25/2010 <b>Bid Date: 4/8/2010</b> Avail. Date: 6/4/2010
<b>Engineering</b>	<b>Tankersley Drive Intersection Improvements</b>	
<b>P04928</b>	Roadway	Church Street, North/Tankersley Drive Intersection // Construction relocated Tankersley Drive and partial widening of Church Street. Coordinate with future Church Street widening (city) and current bridge project over Buffalo Creek (NCDOT)
<b>3/18/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009065</b> PreBidDate: 4/1/2010 <b>Bid Date: 4/15/2010</b> Avail. Date: 6/4/2010
<b>Engineering</b>	<b>Southeast School Road Waterline Extension - Construction</b>	
<b>P04752</b>	Water	Southeast School Road // Ex W/L at 625'+/- north of Doncaster Drive to 250'+/- north of Indian Wells Drive
<b>P04558</b>	Water	Southeast School Road // Ex. W/L at 350'+/- south of Forestvillage Drive to ex. W/L at Blakeshire Drive
<b>P04903</b>	Water	Southeast School Road // Water line along Southeast School Road from the existing 12" main to Alamance Church Road
<b>3/25/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2008048</b> PreBidDate: 4/8/2010 <b>Bid Date: 4/22/2010</b> Avail. Date: 6/18/2010
<b>Engineering</b>	<b>Fleming Road Relocation/Isacson Boulevard Extension - Construction</b>	
<b>P04517</b>	Roadway	Fleming Rd - Horsepen Creek Rd Connector (Isacson Rd) // Fleming Rd to Horsepen Creek Rd
<b>3/25/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009063</b> PreBidDate: 4/8/2010 <b>Bid Date: 4/22/2010</b> Avail. Date: 6/18/2010
<b>Engineering</b>	<b>General Sidewalk Construction - Spry Street - Safe Routes to School</b>	
<b>P04444</b>	Sidewalk	Spry St // Yanceyville St to Amos Drive - Both Sides
<b>P04444A</b>	Sidewalk	Spry St // Summit Ave to Amos Drive - South Side Only
<b>3/25/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2010013</b> PreBidDate: 4/8/2010 <b>Bid Date: 4/22/2010</b> Avail. Date: 6/18/2010
<b>Engineering</b>	<b>Water &amp; Sewer Rehabilitation Project K</b>	
<b>P04950</b>	Sewer Outfall	Sanitary Sewer Rehabilitation Project K // Water & Sewer Rehabilitation work throughout the City
<b>4/1/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2008002</b> PreBidDate: 4/15/2010 <b>Bid Date: 4/29/2010</b> Avail. Date: 6/18/2010
<b>Engineering</b>	<b>General Sidewalk Improvements (EL-5101B)</b>	
<b>P04381</b>	Sidewalk	Vandalia Road // Randleman Rd to the existing C&G east of Lakefield Drive
<b>P04036</b>	Sidewalk	Vandalia Road // Elm-Eugene St. to Randleman Rd. (south side only)
<b>P04565</b>	Sidewalk	Southeast Walking Trail - Phase II // Continuation of trail along Freeman Mill Rd to South Street
<b>P04157</b>	Sidewalk	Cone Boulevard, West // Patriot Way to approx 630' East of Lawndale Drive
<b>P03946A</b>	Sidewalk	Holden Road, South // Farmington Drive to Vanstory Street (east side)
<b>P04035</b>	Sidewalk	Spring Garden Street // Holden Rd. to Lindell Rd. (both sides - where none exists))
<b>P04029</b>	Sidewalk	High Point Road // Lake Haven Place to approx. 650" east of Marchester Way (east side only) - limits changed per memo
<b>P03940B</b>	Sidewalk	Randleman Rd. - West Side Only // Long Street to Rocky Knoll Rd. West Side Only
<b>P04154</b>	Sidewalk	Elm-Eugene Street, South // East Terrell St. to East Meadowview Road - East Side Only
<b>4/8/2010</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2008038</b> PreBidDate: 4/22/2010 <b>Bid Date: 5/6/2010</b> Avail. Date: 7/1/2010
<b>Engineering</b>	<b>Forest Oaks Water &amp; Sewer Improvements</b>	
<b>P04747A</b>	Sewer Outfall	Doral Drive Sewer Outfall // Whitby Place to Southeast School Road

P04750	Sewer	Burning Tree Drive // 180'+/- north of Doral Drive to Eldorado Drive
P04559A	Water	Forest Oaks Water & Sewer Improvements - Construction // Forest Oaks Water & Sewer Improvements
P04746	Water	Indian Wells Drive // 400'+/- west of Burning Tree Drive to Southeast School Road
P04746	Sewer	Indian Wells Drive // Indian Wells Drive O/F at 400'+/- west of Burning Tree Drive to 212'+/- west of Whitby Place
P04746A	Sewer Outfall	Indian Wells Drive Sewer Outfall // Forest Oaks O/F to Indian Wells Drive
P04747	Water	Doral Drive // Burning Tree Drive to Whitby Place
P04747	Sewer	Doral Drive // Burning Tree Drive to Whitby Place
P04751	Water	Whitby Place // 380'+/- north of Indian Wells Drive to ex. W/L at 270'+ south of Eldorado Drive
P04748	Sewer	Belvoir Drive // Ex. MH at 310'+/- west of Burning Tree Drive to 606'+/- west of Whitby Place
P04749	Water	Eldorado Drive // 230'+/- west of Burning Tree Drive to Whitby Place
P04749	Sewer	Eldorado Drive // Burning Tree Drive to Whitby Place
P04750	Water	Burning Tree Drive // 400'+/- north of Indian Wells Drive to Eldorado Drive
P04752	Sewer	Southeast School Road // 700'+/- south of Belvoir Drive to 230'+/- north of Indian Wells Drive
P04751	Sewer	Whitby Place // 285'+/- north of Indian Wells Drive to 135'+/- south of Eldorado Drive
P04749A	Sewer Outfall	Eldorado Drive Sewer Outfall // Whitby Place to Southeast School Road
P04748	Water	Belvoir Drive // Ex. W/L at 235'+/- west of Burning Tree Drive to Southeast School Road

**5/6/2010 Scheduled Advertisement: Contract: 2008003 PreBidDate: 5/20/2010 Bid Date: 6/3/2010 Avail. Date: 8/6/2010**

**Engineering Bessemer Avenue Sidewalk Improvements (EL-5101C)**

P04153	Sidewalk	Bessemer Avenue, East // U.S. 29 to Franklin Blvd. North Side Only
P04375A	Sidewalk	Cornwallis Drive - Phase II // Kirkpatrick Place to North Church Street - Both Sides Where none now exist. Replace 63 non-compliant ADA wheel chair ramps.
P04427	Sidewalk	Bessemer Ave, East // Headquarters Dr. to Holt Ave. South Side Only
P04375	Sidewalk	Cornwallis Drive - Phase I // Lawndale Drive to Kirkpatrick Place - Both Sides Where none now exist. Replace 63 non-compliant ADA wheel chair ramps.
P04425A	Sidewalk	Bessemer Avenue // Delancy St to Huffine Mill Rd
P04435	Sidewalk	Briarcliff Rd // Wendover Ave. West to Nottingham Rd. West side only

**5/27/2010 Scheduled Advertisement: Contract: 2008049 PreBidDate: 6/10/2010 Bid Date: 6/24/2010 Avail. Date: 8/20/2010**

**Engineering General Sidewalk Improvements (EL-5101DB)**

P04377	Sidewalk	Florida Street, East // Willow Street to Lee Street - Both Sides - Replace non-compliant ADA wheel chair ramps.
P04376	Sidewalk	Cone Blvd., West // Battleground Ave to Lawndale Drive - South Side Only - Replace non-compliant ADA wheel chair ramps
P04355	Sidewalk	Pinedale Drive // Benjamin Parkway to Battleground Avenue North Side Only
P04560	Sidewalk	Ardmore Drive // Florida Street north to existing sidewalk approximately 950' - West Side Only
P04565A	Sidewalk	Southeast Walking Trail - Phase III // South Street to South Elm-Eugene along Randleman Rd. - Multi-Use Asphalt Trail

**6/3/2010 Scheduled Advertisement: Contract: 2009005 PreBidDate: 6/17/2010 Bid Date: 7/1/2010 Avail. Date: 8/20/2010**

**Engineering Merritt Drive and High Point Roadway and Sidewalk Improvements**

P03880A	Sidewalk	High Point Road // 700' east of Merritt Dr. to 700' west of Merritt Dr.
P03880A	Roadway	High Point Road // 700' east of Merritt Dr. to 700' west of Merritt Dr. (south side only)
P03880	Sidewalk	Merritt Drive // I-40 Bridge to High Point Rd. - Bond Project
P03880	Roadway	Merritt Drive // I-40 Bridge to High Point Rd. - Bond project

# Contract Advertisement Schedule -- Forecast Only

**6/24/2010 Scheduled Advertisement: Contract: 2007051 PreBidDate: 7/8/2010 Bid Date: 7/22/2010 Avail. Date: 9/17/2010**

**Engineering Creekridge Roadway and Sidewalk Improvements - Construction**

<b>P03878</b>	Sidewalk	Creekridge Road // Randleman Rd. to U.S. Hwy. 220 - Bond Project
<b>P03878</b>	Roadway	Creekridge Road // Randleman Rd. to U.S. Hwy. 220 - Bond Project
<b>P03878A</b>	Sidewalk	Rehobeth Church Rd // Creekridge Road to Orlando St. Requires Council Approval
<b>P03878A</b>	Roadway	Rehobeth Church Rd // Creekridge Road to Orlando St. Requires Council Approval

**7/29/2010 Scheduled Advertisement: Contract: 2009087 PreBidDate: 8/12/2010 Bid Date: 8/26/2010 Avail. Date: 10/21/2010**

**Engineering Florida Street & Randolph Street Roadway & Sidewalk Improvements**

<b>P03975</b>	Roadway	Florida Street, East & Randolph Ave. // Florida St., East & Randolph Ave. - intersection improvements
<b>P03975</b>	Sidewalk	Florida Street, East & Randolph Ave. // Florida St., East & Randolph Ave. - intersection improvements

**8/5/2010 Scheduled Advertisement: Contract: 2008004 PreBidDate: 8/19/2010 Bid Date: 9/2/2010 Avail. Date: 11/5/2010**

**Engineering General Sidewalk Improvements (EL-5101DA)**

<b>P04523</b>	Sidewalk	Lawndale Dr. - Eastern Ramps at Cone Blvd // Cone Blvd to Existing sidewalk on east side of eastern ramps at Lawndale Drive and existing sidewalk on South side of Cone Blvd. Includes portion at overpass.
<b>P04378</b>	Sidewalk	Lawndale Drive // Pisgah Church Rd and Old Sears bldg. Driveway - West Side Only Replace non-compliant ADA wheel chair ramps.
<b>P04666</b>	Sidewalk	Elam Avenue // West side of Elam between Cornwallis Drive & Pembroke Road
<b>P04671</b>	Sidewalk	Pembroke Road // North side of Pembroke Rd. between Benjamin Pkwy. & Elam Avenue.
<b>P04353</b>	Sidewalk	Friendly Avenue // Holden Rd to Hobbs Rd. South Side Only
<b>P04568</b>	Sidewalk	Pembroke Rd South // Benjamin Pkwy to Fairway Dr - South Side Only
<b>P03946</b>	Sidewalk	Holden Road, South // W. Vandalia Rd. to Farmington Drive (east side)
<b>P04567</b>	Sidewalk	Pembroke Rd North // Benjamin Parkway south to existing sidewalk at 3224-3236 Northline Ave North Side Only

**8/19/2010 Scheduled Advertisement: Contract: 2009073 PreBidDate: 9/2/2010 Bid Date: 9/16/2010 Avail. Date: 11/5/2010**

**Engineering Ballinger Road Bridge Replacement**

<b>P04117</b>	Bridges/Culverts	Ballinger Road Bridge // Const. for Replacement of bridge #97 on Ballinger Rd. @ Horsepen Creek
---------------	------------------	-------------------------------------------------------------------------------------------------

**8/26/2010 Scheduled Advertisement: Contract: 2009011 PreBidDate: 9/9/2010 Bid Date: 9/23/2010 Avail. Date: 11/19/2010**

**Engineering Market Street at Walker Avenue - Sidewalk Improvements (EL-5101 DC)**

<b>P04380</b>	Sidewalk	Market St. West // Starmount Drive to Ridgeway Drive - North Side Only Replace any non-compliant ADA wheel chair ramps
<b>P04152A</b>	Sidewalk	Market Street, West // Approximately 50' West of Meadwood Dr. to South-Walnut Circle
<b>P04152</b>	Sidewalk	Market Street, West // Village Lane to North-Walnut Cir. - North Side Only

**9/9/2010 Scheduled Advertisement: Contract: 2007059 PreBidDate: 9/23/2010 Bid Date: 10/7/2010 Avail. Date: 12/2/2010**

**Engineering Friendway Drive Roadway Improvements**

<b>P04396</b>	Roadway	Friendway Drive // Friendly Ave to approx. 450' south of Friendly Ave - Intersection improvements - Both Sides
---------------	---------	----------------------------------------------------------------------------------------------------------------

**10/7/2010 Scheduled Advertisement: Contract: 2009021 PreBidDate: 0/21/2010 Bid Date: 11/4/2010 Avail. Date: 1/7/2011**

**Engineering GTCC General Water and Sewer**

# Contract Advertisement Schedule -- Forecast Only

<b>P04844</b>	Water	GTCC Northwest Campus Sewer Pump Station // GTCC Northwest campus sewer pump station approx. 3855' south to Leabourne Rd. 6" line, Part of item #4 of the City/County agreement
<b>P04848</b>	Water	Pleasant Ridge Rd (GTCC NW Campus Area) // Ballard Road to NC Hwy 68N. 12" line, part of item #2 of the City/County agreement
<b>P04847</b>	Water	Edgefield Rd / NC Hwy 68N / Leabourne Rd (GTCC NW Campus Area) // Pleasant Ridge Rd to Ballard Road. 16" line, corresponds to items #1 & #3 of the City/County agreement
<b>P04846</b>	Water	NC Hwy 68N (GTCC NW Campus Area) // Leabourne Rd to approx. 2100' north. 8" line, corresponds to item #2 of the City/County agreement
<b>P04843</b>	Sewer Outfall	Cude Rd - Leabourne Rd Force Main (GTCC NW Campus Area) // Prop. Pleasant Ridge Rd O/F extension, northerly along Cude Rd and Leabourne Rd to prop. GTCC Sewer Pump Station. Line size is 10", corresponds to item #5 of the City/County agreement
<b>P04842A</b>	Sewer Outfall	Pleasant Ridge Road Outfall Extension (GTCC NW Campus Area) // MH 46348 at 1150 Pleasant Ridge Rd O/F Replacement, north approx. 2900' to Pleasant Ridge Rd. 16" line, corresponds to items #7 & #10 on the City/County agreement
<b>P04845</b>	Sewer Outfall	GTCC Northwest Campus Sanitary Sewer // GTCC Northwest campus sewer pump station approx. 3855' south to Leabourne Rd. 12" line, corresponds to item #6 of the City/County agreement
<b>P04844</b>	Special	GTCC Northwest Campus Sewer Pump Station // Sewer Pump Station near 1117 NC Hwy 68N

**11/18/2010 Scheduled Advertisement: Contract: 2009008 PreBidDate: 12/2/2010 Bid Date: 12/16/2010 Avail. Date: 2/4/2011**

**Engineering Peach Orchard Force Main/Denny Road Outfall Replacement**

<b>P04813</b>	Sewer Outfall	Peach Orchard Outfall and Force Main Replacement // Peach Orchard Pumping Station to manhole 7314 south of Cone Blvd
---------------	---------------	----------------------------------------------------------------------------------------------------------------------

**12/2/2010 Scheduled Advertisement: Contract: 2010021 PreBidDate: 2/16/2010 Bid Date: 12/30/2010 Avail. Date: 2/18/2011**

**Engineering Gernal Sidewalk Improvements - EL-5101DE**

<b>P04692</b>	Sidewalk	Stagecoach Trail // East side of Stagecoach Trail from Friendly Avenue to entrance of Guilford Elementary
<b>P04669</b>	Sidewalk	Henderson Road // East side of Henderson Road between Friendly Avenue and Farrar Drive - includes wheelchair ramps on both sides of Henderson Road on the south side of Farrar
<b>P04665</b>	Sidewalk	Edith Lane // Sidewalk between Shelby Drive and Meadowood Street - approximately 1,800 feet.
<b>P04622</b>	Sidewalk	Concord Street // Sidewalk on north side of Concord Street between Randleman Road and Soabar Street, approximately 1,150'
<b>P04621</b>	Sidewalk	Warren Street // Sidewalk on east side of Warren Street from Spring Garden north to existing sidewalk, approximately 400'
<b>P04620</b>	Sidewalk	Guilford Avenue // Sidewalk on south side of Guilford Avenue from Adams Street east and west to existing sidewalk, approximately 275'
<b>P04566A</b>	Sidewalk	Bluford Park Trail // Existing Bluford Park Trail to Bothwell St, south and Bothwell St, North to new picnic shelter at Peeler Elementary School
<b>P04566</b>	Sidewalk	Bluford Park Trail // Existing Bluford Park Trail to existing sidewalk at Barber Park Baseball Complex

**12/9/2010 Scheduled Advertisement: Contract: 2009088 PreBidDate: 2/23/2010 Bid Date: 1/6/2011 Avail. Date: 3/1/2011**

**Engineering Wendover Avenue & Clifton Road Intersection, Roadway & Sidewalk Improvements**

<b>P04420</b>	Sidewalk	Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.
<b>P04420</b>	Roadway	Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.

**12/16/2010 Scheduled Advertisement: Contract: 2009022 PreBidDate: 2/30/2010 Bid Date: 1/13/2011 Avail. Date: 3/1/2011**

**Engineering Lynwood Lakes Water and Sewer**

<b>P04356</b>	Sewer	Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr; Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley Pl; Mockingbird Rd; Melissa Ln; Van Noppen Dr)
<b>P04356</b>	Water	Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr; Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley Pl; Mockingbird Rd; Melissa Ln; Van Noppen Dr)

# Contract Advertisement Schedule -- Forecast Only

<b>3/3/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2010001</b>	PreBidDate: 3/17/2011	<b>Bid Date: 3/31/2011</b>	Avail. Date: 5/19/2011
<b>Engineering</b>	<b>Resurfacing of Streets</b>				
<b>P04938</b>	Resurfacing	Resurfacing of Streets // Resurfacing of various city streets as determined by Field Operations pavement management program			
<b>3/17/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009086</b>	PreBidDate: 3/31/2011	<b>Bid Date: 4/14/2011</b>	Avail. Date: 6/3/2011
<b>Engineering</b>	<b>Mackay Road Roadway &amp; Sidewalk Improvements</b>				
<b>P04556</b>	Sidewalk	Mackay Road // Atwater Drive to Williamsborough Lane			
<b>P04556</b>	Roadway	Mackay Road // Atwater Drive to Williamsborough Lane			
<b>4/14/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009101</b>	PreBidDate: 4/28/2011	<b>Bid Date: 5/12/2011</b>	Avail. Date: 7/7/2011
<b>Engineering</b>	<b>Wendover @ Norwalk Street Intersection Improvements</b>				
<b>P04450</b>	Roadway	Wendover - Norwalk Intersection // Intersection of Wendover Ave & Norwalk St			
<b>P04450</b>	Sidewalk	Wendover - Norwalk Intersection // Intersection of Wendover Ave & Norwalk St			
<b>5/5/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009004</b>	PreBidDate: 5/19/2011	<b>Bid Date: 6/2/2011</b>	Avail. Date: 7/21/2011
<b>Engineering</b>	<b>West Market Street/Guilford College Road Intersection/Sidewalk Improvements &amp; Widening of College Road</b>				
<b>P04416</b>	Sidewalk	Market, West St./College Rd/Guilford College Rd. // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.			
<b>P04416</b>	Roadway	Market, West St./College Rd/Guilford College Rd. // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.			
<b>8/4/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009003</b>	PreBidDate: 8/18/2011	<b>Bid Date: 9/1/2011</b>	Avail. Date: 10/20/2011
<b>Engineering</b>	<b>Battleground Avenue - Benjamin - Cone - Intersection Improvements</b>				
<b>P04554</b>	Roadway	Battleground Ave - Benjamin - Cone Intersect. Imprv. // Intersection Improvements on West Cone at Battleground and Benjamin Pky			
<b>P04554</b>	Sidewalk	Battleground Ave - Benjamin - Cone Intersect. Imprv. // Intersection Improvements on West Cone at Battleground and Benjamin Pky			
<b>9/29/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2008054</b>	PreBidDate: 0/13/2011	<b>Bid Date: 10/27/2011</b>	Avail. Date: 12/15/2011
<b>Engineering</b>	<b>Wendover Avenue Sidewalk Improvements (EL-5101DD)</b>				
<b>P04382</b>	Sidewalk	Wendover Ave. East // Tucker St. to Penry Rd. - Both Sides - Replace any non-compliant ADA wheel chair ramps			
<b>P03927</b>	Sidewalk	Wendover Avenue, East // Arnold St. to Rollins St. (south side)			
<b>10/6/2011</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009056</b>	PreBidDate: 0/20/2011	<b>Bid Date: 11/3/2011</b>	Avail. Date: 12/22/2011
<b>Engineering</b>	<b>Greensboro Downtown Greenway-Phase II</b>				
<b>P04841</b>	Sidewalk	Downtown Greenway - Phase II // Downtown Greenway - Phase II			
<b>5/17/2012</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009075</b>	PreBidDate: 5/31/2012	<b>Bid Date: 6/14/2012</b>	Avail. Date: 8/3/2012
<b>Engineering</b>	<b>Church Street North Roadway &amp; Sidewalk Improvements - Phase I</b>				
<b>P04552</b>	Roadway	Church St. North - Phase I // Wendover Ave to approximately 800' north of Tankersley Drive			
<b>P04552</b>	Sidewalk	Church St. North - Phase I // Wendover Ave to approximately 800' north of Tankersley Drive			
<b>5/16/2013</b>	<b>Scheduled Advertisement:</b>	<b>Contract: 2009076</b>	PreBidDate: 5/30/2013	<b>Bid Date: 6/13/2013</b>	Avail. Date: 8/2/2013
<b>Engineering</b>	<b>Church Street North Roadway &amp; Sidewalk Improvements - Phase II</b>				
<b>P04552A</b>	Roadway	Church St. North - Phase II // Approximately 600' South of State Street to Cone Blvd			

**P04552A**

Sidewalk

Church St. North - Phase II // Approximately 600' South of State Street to Cone Blvd