

# Downtown Streetscape Projects (2023)

**Eugene-Bellemeade Streetscape**  
Utilities Under Construction  
Begin Streetscape Sep '23  
Projected Completion: Late '24

**Greene Streetscape**  
Utility Constr Start Apr '23  
Begin Streetscape Aug '23  
Projected Completion: Late '24

**Summit Streetscape (Phase 2)**  
Under Construction  
Projected Completion: Summer '23

**Davie Streetscape**  
Start Aug/Sep '23  
Projected Completion: Late '24

