
Barber Park Construction Photos 
 
 

 
Construction resumed in March 2009 

 
Shown are the roof rafters being installed on the restroom  

building. 
 

 
 



 
 

 
Construction continues on the restroom building with the 
 roof complete and interior and door framing underway. 

 
 

 
Additional supplies for construction arrived April 16, 2009. 

 



 
Construction continues on the restroom building with exterior covering  

material added the week of April 17, 2009. 
 

 
Construction continues with the addition of roof rafters on the concession  

building during the week of May 4th, 2009.  
 
 



 
Three photos of the curb and gutter concrete work completed May 14th. 

 

 
 



 
 

 
Above you can see the Restroom/Shower facility (yellow walls), 

the concession building with enclosed walls and roof rafters, 
curb and gutter for the parking lot and in the foreground 
the concrete footings for one of the six shelters to be built. 

 



 
View of the sprayground plumbing with the concession stand and the  

restrooms in the background. 5-20-09 
 

 
View of the concession stand on the right and the restroom/shower 

building on the left. 5-20-09 
 



 
Construction of picnic shelters #2 and #3 began on the week of  

June 1st.  
 

 
Construction on the parking lots included gravel on the week of June 15th. 

 



 
Initial paving of the new parking lots began the week of July 13th. 

 

 
In the background just beyond the truck workers are readying the  

sprayground for concrete.  
 



 
This will be the new entrance into the sprayground/concession stand 

and picnic shelters.  
 

 
View of the sprayground with some of its features installed. 

 



 
View of the concession stand and restroom buildings. Brick has been  
added to the face of both buildings and the concrete deck has been  

poured. 
 

 
This area will be one of the two playgrounds designed to give patrons  

plenty to do. 
 



 
One of six picnic shelters that will surround the sprayground and  

playgrounds. All shelters will be close enough to for children to walk 
to the playground and sprayground. 

 
 

 
The photo above shows a panoramic view of the construction site.  

Shelters, parking areas and sidewalks can be seen in this view. 
 
 



 
This photo is from the opposite end of the construction site. 

The restroom/concession buildings, parking area and shelters can be seen. 
 

 
This view of the construction site shows the sitting wall around one of  

two new playgrounds. 
 
 



 
The sprayground fixtures can be seen throughout the sprayground as 

construction continues during the week of August 10th. 


