

Approved Housing Development RFP Schedule

CRB Scoring Review	9/21/2006	1 week
RFP Release Date	9/28/2006	4 weeks
Return Date	10/26/2006	3 weeks
CRB Approval	11/16/2006	2 days
Place on Council Agenda	11/20/2006	2 weeks
City Council Approval	12/5/2006	