

ACTIVE NCDOT PROJECTS LOCATED IN GSO MPO

County	WBS #	Route	Location Description	Amount	Status
Guilford	B-3930 33363.1.1	16th Street	Replace Bridge# 579 over Norfolk-Southern Railway	\$2,750,000	MA w/ City; APAC-Atlantic, Inc.= completion by 1/3/08
Guilford	I-2201E 34154.3.7	I-40 @ SR 1850 (Sandy Ridge Rd.)	Widen SR 1850 200' north of SR 1924 (Triad Dr.) to I-40 WB ramp for a right turn lane	\$221,500	FA const. = 95% complete
Guilford	I-2201E 34154.3.7	I-40 @ SR 1850 (Sandy Ridge Rd.)	Install shoulder drain along I-40 EB @ SR 1850 exit ramp and 6" milling in Lanes 3&4	\$200,000	LARCO Const.= 100% complete
Guilford	I-4715	I-40/85	Mill and resurface from SR 4121(High Point Road) to I-85 Bypass	\$10,300,000	APAC-Atlantic, Inc. Thompson Arthur Division will begin Spring '08
Guilford	I-4907	I-85/40	Draft TIP: East of SR 3000 (McConnell Rd.)@ MP 131 to West of NC 61 @ MP 137(6.0 mi.)Pavement repair ; Contract : 1785' East of Rock Creek Dairy to East of Mt Hope Ch. Rd.; STIP: East/North of SR 3056 (Rock Creek Dairy Rd.) to East /North of SR 3045 (Mt. Hope Ch. Rd.)Ramp(3.6 mi.)Milling and resurfacing* MTIP does not need revision per Mike Stanley	\$3,500,000	APAC-Atlantic = 100% Compl. ; minor shoulder work on ramps pending by FA
Guilford	U-2524 AB/AC	Future I-40	Western Urban Loop from I-85 to I-40	\$116,400,000	Archer Western Contr.= 96.67% complete
Guilford	U-2524 BA/BB	Future I-840	Western Urban Loop from I-40 to North of SR 2085 (Bryan Blvd.)	\$101,500,000	APAC-Atlantic = 99.75% complete
Guilford	U-2815 C	SR 2085 (Bryan Blvd.)	Relocation from SR 4156 (Regional Rd.) to SR 2140 (Inman Rd.) including the relocation of SR 2137(Old Oak Ridge Rd.)	\$44,300,000	MA w/ PTAA; Vecellio & Grogan = 77.0% complete
Guilford	U-3313	SR 1129 (Groometown Rd.)	Widen to multi-lanes from SR 1383 (Wiley Davis Rd.) to SR 1479 (Wayne Rd.)	\$7,000,000	Yates Const. = 57.58% complete
Guilford	U-3612	SR 1424 (Hilltop Rd.)	Widen to multilanes from SR 1546 (Guilford College Rd.) to Adams Farm Parkway	\$3,150,000	Vecellio and Grogan= 100% complete
Guilford	B-4700 36727.3.5	I-85 Business	Cleaning and painting 6 bridges	\$2,500,000	V.H.P. Enterprises- night work = 100% complete
Guilford	RS-2572 40122	SR 3300 (S. Elm St.) @ SR 3325 (Ritters Lake Rd.)	Install left turn lanes on SR 3300 and a right turn lane on SR 3325. Install a traffic signal	\$255,500	R/W acquisition underway; signal plans compl.
Guilford	PS-3522 40182	NC 62 @ SR 1103 (Coltrane Mill Rd.)	Construct traffic island	\$60,000	F.A. Const. by 12/1/07 pending design revisions
Guilford	RS-2582 40530	SR 1007 (Randleman Rd.)@ SR 1105 (Steeplechase Rd.)	Improve sight distance by acquiring an easement and/or right of way to remove obstructions on the inside of the curve South of the intersection and raising the grade at the intersection on Westbound SR 1105	\$90,000	R/W acquisition underway; appraisals compl.

ACTIVE NCDOT PROJECTS LOCATED IN GSO MPO

Guilford	40801	SR 3000 (McConnell Rd.)	Widen, strengthen, and construct turn lanes on SR 3000 from the ramps at I-40/I-85 Business to the entrance at the McConnell Center Business Park. Install 2 traffic signals and interconnect to the existing traffic signal	\$400,000	Project delayed until buildings are occupied
Guilford/ Greensboro	MA07203R (Part 2) 37428	SR 4239 (Patterson Ave.) from concrete section at Merritt Dr. south approx. 2171 ' to existing asphalt	Re-construct 4' shldr. ; rout & seal joints & cracks; remove 300' slabs & backfill; and overlay w/ thermo	\$688,485	FA / LARCO=100% complete
Guilford/ Greensboro	38111	SR 3142 (Knox Rd.)	Relocate a portion of Knox Rd. for industry expansion by Replacements, Ltd. (New location from ex. road to just east of pipe arch)	\$400,000	MA with City; Const. = 95% compl.- traffic markings to be approved
Guilford/ Greensboro	40719	US 70 (Wendover Ave.) @ SR 2770 (Huffine Mill Rd.)	Install an overheight warning flasher	\$10,000	MA with City= 100% complete
Guilford/ Greensboro	MA07224R 40761	SR 1541 (Wendover Ave.)	Improve intersections at Bridford Parkway, Landmark Center Drive, Stanley Road, and I-40 WB exit ramp by constructing turn lanes, constructing and revising concrete islands and resurfacing roadway	\$1,450,000	MA & Suppl. Agree. with City under construction- executed Revised Suppl. Agree. to City
Guilford/ Greensboro	40952	SR 1398 (Freeman Mill Rd.) @ Lovett St.	Install a traffic signal	\$35,000	MA w/ City to be compl. by 11/30/07
Guilford/ Greensboro	40954	SR 3505 (Pleasant Garden Rd.) @ Industrial Ave.	Install a traffic signal and widening for a turn lane	\$140,000	Revised MA w/ City to be compl. 12/31/07
Guilford	SS-4907F 41262.3 07 01-211	SR 2565 (Hicone Road) at SR 2790 (Eckerson Road)	Construct left turn lanes on SR 2565	\$150,000	Survey for R/W compl.; design underway
Guilford	SS-4907G 41263.3 07 06-201	SR 2187 (Jessup Grove Road) and SR 2124 (Lewiston Road)	Install traffic signal at intersection and construct a right turn lane for NB Lewiston Rd. to turn east on Jessup Grove	\$159,500	Design & R/W complete; construction pending
Guilford	SS-4907H 41394.3 07 05-243	SR 2131 (Northwest School Rd.) @ SR 2128 (Bunch Rd.)	Construct right turn lane with concrete median on SR 2131	\$141,500	Signal review underway
Guilford	SS-4907M 41718.2 41597	SR 2334 (Air Harbor Rd.) and SR 1001 (Church St.)	Install a traffic signal with mast arms and remove an island to create a left turn lane on SR 2334; REVISED DESCRIPTION: use ex. wood poles & metal strain pole in lieu of mast arm	\$120,000	SHPO has approved design; construction pending

ACTIVE NCDOT PROJECTS LOCATED IN GSO MPO

Guilford Rockingham	7CR.10411.13 7CR.10791.13 7CR.20791.13	NC 14 from north of SR 2037 to SR 2066, 2 sections of NC 65, 22 sections of secondary roads	Milling, Shoulder reconstruction, Resurfacing	\$22,556	APAC-Atlantic; construction =100% complete
Guilford	7CR.10411.15 7CR.20411.15	1 section of US 158, 1 section of NC 150, 12 sections of secondary roads	Milling, Shoulder reconstruction, Resurfacing, Pavement markings	\$2,610,872	APAC-Atlantic; construction =100% complete
Guilford	7CR.10411.16 7CR.20411.16	4 Sections of I-85/US 29/US 70; 8 sections of US 220; 1 section of US 311 and 6 sections of secondary roads	Milling, Shoulder reconstruction, Resurfacing, Pavement markings	\$2,876,503	Blythe Const.; construction =100% complete
Guilford	7CR.20411.17	3 Sections of Secondary Roads (Fleming Rd., Hilltop Rd., & High Point Rd.-damaged by hauling for TIP projects)	Milling, resurfacing, and thermoplastic pavement markings	\$432,000	Sharpe Brothers, A Div. of Vecellio & Grogan, Inc. =100% complete
NCDOT PROJECTS CURRENTLY IN 12 MONTH LETTING LIST					
County	TIP #	Route	Location Description	TIP Est.	Est. Let Date
Guilford	B-3337	SR 1001 (Church Street)	Replace Bridge # 527 over North Buffalo Creek	\$2,600,000	Nov. 20, 2007
Guilford	B-3852	SR 3389 (Woody Mill Rd.)	Replace Bridge #449 over Alamance Creek	\$1,500,000	Dec. 18, 2007
Guilford	B-4128	SR 1549 (Mackay Rd.)	Replace Bridge # 73 on Bull Run Creek	\$2,900,000	Dec. 18, 2007
Guilford	B-4129	SR 3000 (McConnell Rd.)	Replace Bridge #226 over Little Alamance Creek	\$2,050,000	Feb. 19, 2008
Guilford	B-4130	SR 3045 (Mt. Hope Church Rd.)	Replace Bridge #228 over Alamance Creek	\$1,800,000	Feb. 19, 2008
Guilford	B-4131	SR 3394 (Company Mill Rd.)	Replace Bridge #11 over Alamance Creek	\$1,800,000	Feb. 19, 2008
Guilford	B-4534	I-40 EB/US 220 SB	Replace Bridge # 336 over I-85 SBL	\$5,900,000	July 15, 2008
Guilford	U-4711	N/A	Signal / ITS System Replacement & Expansion	\$22,050,000	June 17, 2008
Guilford	U-4750	Hornaday Rd.	Extension from its current terminus to SR 1554 (Chimney Rock Rd.)	\$3,200,000	MA with City for Bridge over Urban Loop; Not scheduled