

STORM RECOVERY ALLIANCE UPDATES

The latest on the SRA's ongoing tornado recovery work in Greensboro.

The Repair and Construction Subcommittee (Community Housing Solutions, Habitat for Humanity, Housing Consultants Group, East Greensboro Now, and the City) are continuing with repair, new construction and property acquisition activities as follows:

➔ New Construction & Acquisitions



- Community Housing Solutions – 5 homes (2 under construction with buyer orders to proceed, 3 under acquisition process and planning for build starts)
- Habitat for Humanity - 6 homes including 1 Llano Court which is complete
- East Greensboro Now - 2 homes
- Housing Consultants Group - 1 additional lot has been acquired

Additionally, CHS is looking to purchase 5 more lots with Wells Fargo funds to build new homes.

➔ Tornado Recovery Funding



The Non-Profit Tornado Disaster Recovery RFP is still available and on the City website. We are encouraging nonprofit organizations to apply. We are also be looking at leveraging the State funding (\$1M) and creating opportunities for small builders in East Greensboro.

➔ Home Repairs



To date 56 homes have been referred for repairs with 51 homes completed totaling \$667,528 invested in repairs from the tornado. Of the remaining 5 homes to be completed, 4 repairs have been started by Community Housing Solutions (CHS) with only inside repairs remaining which have been stopped due to COVID-19.

➔ Tree Removal



Neighborhood Development is collaborating with City Field Operations and Parks and Recreation to identify areas where trees have fallen and develop a plan for tree removal. This along with code compliance will help improve the appearance of the neighborhoods in the impacted area. We will also look for volunteer opportunities with the beautification effort.