

Cycle 2 Winning Projects, Project Funding in FY 18-19

District	Winning PB Project	Project Budget	Lead Dept	Status	Est Completion Date
1	Safe Sidewalk Access on Van Wert Street	\$10,000	GDOT	Design Phase	Winter 2018
1	Bus Shelter in Glenwood Neighborhood	\$11,600	GTA/ GDOT	On hold for location.	TBD
1	New Playground Equipment at Apache Street Park	\$35,000	P&R	Working with community on input.	TBD
1	Improvements to Children's Play area at Westbury Park	\$10,000	P&R	Planning	TBD
1	Adult Exercise Equipment at Westbury Park	\$30,000	P&R	Planning	TBD
2	Improvements to East Washington Street	\$14,850	FO	Under contract.	Fall 2018
2	Increase Seating at Windsor Recreation Center	\$7,000	P&R	Planning	TBD
2	Solar Charging Station at Peeler Recreation Center	\$20,000	E&I/P&R	Planning	TBD
2	Improvements to Textile Drive Park	\$33,100	P&R	Planning	TBD
2	Improve Playground at Arlington Park	\$22,000	P&R	Planning	TBD
3	Beautify Greenway Near Wesley Long Hospital with a Natural Shrub Buffer	\$15,000	FO/P&R	Staff review underway.	TBD
3	New Water Fountain and Bench on Lake Daniel Greenway	\$9,000	FO/P&R	Staff review underway.	TBD
3	Safe Bicycle Parking: Lawndale Area Along Battleground	\$10,000	GDOT	Submitting contract for bike racks.	Fall 2018
3	Solar Charging Station at Bus Depot	\$20,000	E&I	Planning	TBD

Cycle 2 Winning Projects, Project Funding in FY 18-19

District	Winning PB Project	Project Budget	Lead Dept	Status	Est Completion Date
3	Solar Charging Station - Central Library	\$20,000	E&I/LIB	Planning	TBD
3	Safe Bicycle Parking: North Downtown Along Battleground	\$5,000	GDOT	Submitting contract for bike racks.	Fall 2018
3	Solar Charging Station Country Park	\$20,000	E&I/P&R	Planning	TBD
4	Increase Pedestrian Safety at Intersection of Spring Garden & Elam	\$14,900	GDOT/FO	Planning	TBD
4	Inclusive Playground Equipment at Lindley Park	\$37,400	P&R	Planning	TBD
4	Make Crossing Safer at Intersection of Muirs Chapel Rd. & Market St	\$14,470	P&R	Planning	TBD
4	Bus Shelter at Friendly Center	\$13,310	GTA/GDOT	Planning	TBD
4	Upgrade Greenway Park in Sunset Hills	\$19,920	P&R	Planning	TBD
5	Turn Lane at Griffin Park	\$5,500	GDOT	Planning	TBD
5	Update Fitness Trail at Hester Park	\$68,800	P&R	Planning	TBD
5	Update Playground Equipment at Twin Lakes	\$25,700	P&R	Planning	TBD

Department Abbreviation Key

- E&I= Engineering and Inspections
- FO = Field Operations
- G911 = Guilford Metro 911
- GDOT = Greensboro Department of Transportation
- GTA = Greensboro Transit Authority
- IT=Information Technology
- LIB=Libraries
- P&R = Parks and Recreation