

2007-08 Affordable Housing Request for Proposals Schedule

Aug 2 – any RFP changes/recommendations internal to HCD – management team

Aug 6 – management team review/response

Aug 8 – info on RFP recommendations sent to the CRB

Aug 16 – normal CRB meeting date – review RFP release and process

Sept 5– advertising deadline for RFP release (place ad to run Sept 9)

Sept 10 – RFP application release date

Sept 20 – public information session

Oct 2 – advertising deadline for CRB RFP public hearing (place ad to run prior to Oct 8)

Oct 9 – RFP application return date

Oct 10 – send summary of project applications to CRB + meeting mail list

Oct 18 – normal CRB meeting date – presentation on applications and public hearing

**** one month for in-depth analysis of applications****

Nov 15 – normal CRB meeting date – staff recommendations and CRB decision on applications

Nov 19 – memo to Legal for Council agenda item to approve recommended awards

Dec 4 – City Council decision